

PROJECT SCHEDULE

Coquille Indian Tribe Comprehensive Plan		2017									2018				
		Apr	May	Jun	Jul	Aug	Sept	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May
1	Public Involvement														
1.1	Kick-off Meeting and Site Visit	●													
1.2	PMT Teleconferences														
1.3	CPWT Roster														
1.4	Project Website														
2	Existing Policies, Goals and Objectives, Community Vision														
2.1	Community Questionnaire Memorandum														
2.2	CIT Interviews Memorandum														
2.3	Stakeholders Interviews Memorandum														
2.4	Draft TM #1														
3	Demographics and Existing and Future Conditions														
3.1	Draft TM #2														
3.2	Traffic Methodology & Assumptions Memorandum														
3.3	CPWT Meeting and Tribal Council Workshop #1							●	■						
3.4	Final TM #1 and Final TM #2														
4	Opportunities and Constraints														
4.1	Draft TM #3														
4.2	CPWT Meeting and Tribal Council Workshop #2							●	■						
4.3	Final TM #3														
5	Alternatives Development														
5.1	Project Review Meeting							●							
5.2	Draft TM #4														
5.3	CPWT Meeting #3														
5.4	Public Meeting #1											◆			
5.5	Final TM #4														
6	Preferred Alternative														
6.1	Draft TM #5														
6.2	CPWT Meeting #4														
6.3	Public Meeting #2														
6.4	Final TM #5														
7	Comprehensive Plan														
7.1	Draft Comprehensive Plan														
7.2	Tribal Council Presentation														
7.3	Revised Comprehensive Plan														
7.4	Final Comprehensive Plan														

●	Team Meeting
●	CPWT Meeting
◆	Public Meeting
■	Tribal Council